
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 06/03/2014

to 06/16/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0020

06/18/2014

Contract Location: Time Allowed:

SR 136 @CAMP CREEK TO US 41/SR 3 AND SR 136 OVER CAMP CREEK 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/20/2012

08/03/2012

08/29/2012

09/04/2012

11/05/2012

00/00/0000

00/00/0000

1183 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 55.03

651 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,418,555.91

$15,053,201.73

$8,217,798.94

44.80%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610930-      $15,418,555.90 $15,053,201.72 $8,217,798.93 46.70% $569,794.34

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 06/03/2014

to 06/16/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0020

06/18/2014

Project Number: 610930-      I-75 INTERCHANGE @ SR136 FM CAMP CRK TO SR 3/US 41

 

STPIM-0075-03(210)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,526,564.92 $5,070,729.46 $455,835.46

Non-Participating $1,381,641.38 $1,267,682.50 $113,958.88

Total Earnings $6,908,206.30 $6,338,411.96 $569,794.34

Stockpiled Materials $292,550.67 $292,550.67 $0.00

Gross Earnings $7,200,756.97 $6,630,962.63 $569,794.34

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,200,756.97 $6,630,962.63

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $569,794.34

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 06/03/2014

to 06/16/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0020

06/18/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .577

 308884.830 .103

STPIM-0075-03(210)

 

.680 $31,815.14 $210,041.68

0010 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  4.000 10.000

 8500.000 .000

 

 

10.000 $.00 $85,000.00

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,170.303

TL & H LIME 65.940 .000

RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2

25 mm Temp Paving

1,170.303 $.00 $77,169.78

0056 402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 415.950

MATL 81.020 .000

Specification Item - 400.5.01 (D)

 Asphaltic Concrete for Temporary Detours

415.950 $.00 $33,700.27

0061 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 787.880

TL 64.320 .000

Specification Item - 400.5.01 (D)

Asphaltic Concrete for Temporary Detours

787.880 $.00 $50,676.44

0085 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  486.000 121.667

 117.160 121.666

 

 

243.333 $14,254.39 $28,508.89

0090 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THKSY  42,658.000 15,058.815

 60.250 4,793.252

 

 

19,852.067 $288,793.43 $1,196,087.04

0190 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  468.000 469.100

 39.040 .000

 

 

469.100 $.00 $18,313.66



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 06/03/2014

to 06/16/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0020

06/18/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0215 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 4.000

 438.130 .000

 

 

4.000 $.00 $1,752.52

Category Amount: $334,862.96 $1,701,250.28

Category Number: 0070 MSE WALLS

0265 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  2,370.000 2,622.000

 48.440 .000

1

 

2,622.000 $.00 $127,009.68

Category Amount: $0.00 $127,009.68

Category Number: 0020 EROSION CONTROL

0330 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  330.000 1,021.000

 1.100 .000

 

 

1,021.000 $.00 $1,123.10

0385 700-6910     PERMANENT GRASSING AC  19.000 10.427

 425.000 .570

 

 

10.997 $242.25 $4,673.73

0415 163-0232     TEMPORARY GRASSING AC  9.500 10.774

 275.000 .135

 

 

10.909 $37.13 $2,999.98

0445 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  70.000 37.500

 85.000 .750

 

 

38.250 $63.75 $3,251.25

0475 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  15.000 18.000

 857.760 1.000

 

 

19.000 $857.76 $16,297.44

0480 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  70.000 93.000

 30.000 .000

 

 

93.000 $.00 $2,790.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 06/03/2014

to 06/16/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0020

06/18/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0490 167-1500     WATER QUALITY INSPECTIONS MO  38.000 19.000

 100.000 1.000

 

 

20.000 $100.00 $2,000.00

0650 163-0240     MULCH TN  95.000 103.807

 200.000 .000

 

 

103.807 $.00 $20,761.40

Category Amount: $1,300.89 $53,896.90

Category Number: 0010 ROADWAY

0695 210-0100     GRADING COMPLETE - LS  1.000 .522

 3276513.150 .040

STPIM-0075-03(210)

 

.562 $131,060.53 $1,841,400.39

0696 210-0250     UNDERCUT EXCAVATION CY  .000 439.132

 7.500 .000

STPIM-0075-03(210) - UNDERCUT EXCAVATION

                                                            

439.132 $.00 $3,293.49

Category Amount: $131,060.53 $1,844,693.88

Category Number: 0020 EROSION CONTROL

0720 318-3000     AGGR SURF CRS TN  200.000 288.810

 19.400 38.410

 

 

327.220 $745.15 $6,348.07

Category Amount: $745.15 $6,348.07

Category Number: 0010 ROADWAY

0740 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  91.000 142.430

 588.830 .000

 

 

142.430 $.00 $83,867.06

0790 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  13.000 16.000

 70.100 .000

 

 

16.000 $.00 $1,121.60

Category Amount: $0.00 $84,988.66



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 06/03/2014

to 06/16/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0020

06/18/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO. 1 OVER CAMP CREEK

0840 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  372.000 579.992

 39.780 .000

 

 

579.992 $.00 $23,072.08

Category Amount: $0.00 $23,072.08

Category Number: 0010 ROADWAY

1045 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  4,300.000 6,467.250

 24.670 .000

 

 

6,467.250 $.00 $159,547.06

1175 310-1101     GR AGGR BASE CRS, INCL MATL TN  47,200.000 27,379.394

 18.430 1,268.810

 

 

28,648.204 $23,384.17 $527,986.40

Category Amount: $23,384.17 $687,533.46

Category Number: 0020 EROSION CONTROL

1180 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  1,900.000 1,148.250

 2.350 34.500

 

 

1,182.750 $81.08 $2,779.46

Category Amount: $81.08 $2,779.46

Category Number: 0010 ROADWAY

1190 207-0203     FOUND BKFILL MATL, TP II CY  33.000 196.981

 50.290 .000

 

 

196.981 $.00 $9,906.17

1220 620-0200     TEMPORARY BARRIER, METHOD NO. 2 LF  6,700.000 .000

 63.620 1,342.500

 

 

1,342.500 $85,409.85 $85,409.85

Category Amount: $85,409.85 $95,316.02



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 06/03/2014

to 06/16/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0020

06/18/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -7,179.060

 1.000 -7,050.290

(IN #1)

                                                            

-14,229.350 $-7,050.29 ($14,229.35)

Category Amount: $-7,050.29 $-14,229.35

Project Total Amount: $569,794.34 $6,908,206.30


